
# Location Timeframe Priority Recommendation Status Done? WRA Comments

1 Sidewalk 
Improvements Long-Term n/a

Sidewalk improvement project to connect existing sidewalks, improve  
existing sidewalks, tighten up driveway radii and install new sidewalks 
where feasible 

Prepared and submitted project nomination forms Complete
Believe this to be complete 
due to ongoing ped project 
effort. Discuss with PH

2 Bus Route 
Modification Long-Term n/a Modify bus routes #25 southbound and northbound to create a "loop" 

to drop  off and pick up passengers on their desired side of US 13. 

After discussions with DTC, "Loop" option is infeasible for several 
reasons. However, DTC will further investigate bus stop usage and 
determine if route modifications can accomplish the same goal. 

Yes

3 US 13 & US 40 
Corridors Short-Term n/a Install pedestrian warning signs Complete - installed in Summer 2010 Yes

4 US 13, US 40 
to DE 273 Short-Term n/a Improve roadway lighting Complete - installed and operational - Summer 2011 Yes

5 US 13 @ DE 
273 Short-Term n/a Install pedestrian crosswalks and countdown pedestrian signals Complete - installed and operational Yes

6 US 13, US 40 
to DE 273 Long-Term n/a Use fencing to deter pedestrians from crossing US 13 at 

inappropriate  locations 

Several projects in various stages of design efforts; determination of 
barrier solution ongoing.
T201901104 - US 13 Median Treatments - US 40 to I-495; PS&E 
February 2020

In Design

7 US 13 @ Lisa 
Drive Long-Term n/a Install signalized pedestrian crosswalk 

New traffic signal and pedestrian crossing is proposed near Quigley 
Boulevard to serve NB lefts into new commercial property (Wawa, 
Chipotle, Panda Express, etc.).  To be constructed under 
T201901102 - US 13, Paving and Pedestrian Improvements - 
Llangollen Blvd to Bacon/Boulden Blvd.; PS&E March 2021

In Design

8 US 13 @ 2nd 
Ave/3rd Ave Short-Term n/a Install pedestrian crosswalks and countdown pedestrian signals Complete - installed and operational - September 2013 Yes

9 US 13 @ 
Firehouse Short-Term n/a Install pedestrian crosswalks and countdown pedestrian signals Complete - installed and operational - Summer 2013 Yes

10 US 13 @ 
Firehouse Short-Term n/a Eliminate bus stop at Exxon Station and move bus stop from Wilson 

to new  sidewalk in front of fire house 
On hold until signal is installed 3/28/14 - needs coordination with 
DTC. Complete as per Google Maps Street View (September 2017) Yes

11 US 13 @ 
Llangollen Blvd Short-Term n/a

Install pedestrian crosswalks and countdown pedestrian signals on all  
approaches.  Sidewalk improvements between the bus stop and 
crosswalks 

Complete - installed and operational Yes

12 US 13 @ 
Saienni Blvd Short-Term n/a Install pedestrian crosswalks and countdown pedestrian signals Complete - installed and operational Yes

13
US 13 @ 

Buena Vista 
Drive 

Long-Term n/a Combine southbound bus stop with that at Saienni and provide 
connecting  sidewalk.  Move northbound bus stop closer to crosswalk 

Based on recommended location of sidewalk, relocating these bus 
stops is no longer recommended. Sidewalk installation and 
northbound bus stop relocation complete, removal of southbound bus 
stop incomplete as per field investigation on 6/20/18

Yes

14
US 13 @ 

Buena Vista 
Drive 

Long-Term n/a Connect sidewalk between Buena Vista and Saienni on southbound 
side Complete Yes

15 US 40 @ 
Wilton Blvd Short-Term n/a Pedestrian improvements: additonal crosswalks and countdown 

pedestrian  signals Complete - installed and operational Yes

16 US 40 @ 
Wilton Blvd Short-Term n/a Additional lighting at intersection Complete - installed and operational Yes

17 US 40 @ 
Wilton Blvd Long-Term n/a Median Barrier/Fencing 

Several projects in various stages of design efforts; determination of 
barrier solution ongoing.
T201901104 - US 13 Median Treatments - US 40 to I-495; PS&E 
February 2020

In Design

18 US 40, US 13 
to Wilton Blvd Short-Term n/a Improve roadway lighting Complete - installed and operational - Fall 2010 Yes

19 US 40 @ Fir 
Avenue Long-Term n/a Further study required to determine the need for a traffic signal at this 

location On hold. Incomplete as per field investigation on 6/20/18 No Discuss with PH regarding 
need for study
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